FETWATER WORK PLAN: 2014 - 2018

		April	May	June	July	Aug.	Sept.	Oct.	Nov.	Dec.	Jan.	Feb.
FY 1	**FETWATER 2014/15**											
#	**Task description**											
1	MoA signing & SC reconstitution			COMPLETE D								
2	Transfer of Funds to Implementing Agent					COMPLETE D						
3	Business/Work Plan(s) Preparation & submission						COMPLETE D					
4	Business/Work plan(s) Approval - SC RM							PENDING				
5	Networks Workshop Preparation								COMPLETED			
6	Networks Workshop 1 - Formation										COMPLETED	
7	Quarterly Report 1											
8	Networks Business/Work Plans Preparation											IN PROGRES
9	Webpage & Alumini database setup & Marketing						IN PROGRESS					
FY 2	**FETWATER 2015/16**											
1	Networks Business/Work Plans Review											
2	Networks Business/Work plan(s) Approval											
3	Contracts Signing & Commencement of Work											
4	Quarterly Report 1 - SC Progress Meeting											
5	**TMs, SCs & Curriculum Development by Networks**											
6	Quarterly Report 2 - SC Progress Meeting											
7	Networks Workshop 2 - Progress, Work Plans Review & Update											
8	Quarterly Report 3 - SC Progress Meeting											
9	Networks Annual Reporting & Reviewing											
10	Quarterly Report 4 - SC Progress Meeting											
11	Website & Alumini Database Update & Marketing											
FY 3	**FETWATER 2016/17**											
1	TMs, SCs & Curriculum Accreditation											
2	Quarterly Report 1 - SC Progress Meeting											
3	**Training and Capacity Building Activities**											
4	Quarterly Report 2 - SC Progress Meeting											
5	Network Workshop 3 - Training Review & Update											
6	Quarterly Report 3 - SC Progress Meeting											
7	Networks Annual Reporting & Reviewing											
8	Quarterly Report 4 - SC Progress Meeting											
9	Website & Alumini Database Update & Marketing											
FY 4	**FETWATER 2017/18**											
1	Networks Draft Final Reports Submission											
2	Quarterly Report 1 - SC Progress Meeting											
3	Consolidated Final Report Submission											
4	Final Quarterly Report - SC Progress Meeting & Project Closure											
5	Website, Alumni Database Update, Mgt. & Marketing											

FETWATER WORK PLAN: 2014 - 2018

March
s